
Fruitland Magnesium Fire SITREP 27 June 2016 

1. Key points: A multiagency strike team, comprised of EPA/LACOFD HHM/DPH, will 

be established to assess final verifications of outdoor cleanup operations. 

Established the Mass Care Officer as part of the Command Staff. 

2. Operations: The Environmental Unit conducted photo documentation of outdoor 

areas which were recommended for outdoor cleanup and conducted secondary 

indoor air sampling of 2 residences. Ash clean up assessment team (ACAT) 

conducted visual ash assessments on 9 parcels (8 parcels were previously 

assessed by LA County Fire during post fire damage assessment.) All [J parcels on 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~ 

I Ex. 6 - Personal Privacy [ have been assessed. ACAT completed walkthroughs 
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of outdoor areas with residents/owners of 6 parcels. The Mitigation Branch (ERRS) 

continued to conduct outdoor cleanup operations at 2 additional parcels (for a total of 

3 to date). Three parcels are ready for sign off from the UC representatives and the 

resident. 

3. Planning: All lAPs have been added to the EPA website at 

4. Logistics: Finished the setup of the Community Information Center on 52nd street and 
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managed general ICP operations/housekeeping. Modified contract for food. 

5. Metrics: 230 people that have been on response. 24 cooperating agencies. 46 

displaced households. 202 displaced residents. 43 indoor samples completed by 

address. 17 soil samples completed by parcel. Preliminary sampling complete for the 

properties on the Northside. 

6. PIO/JIC: Press brief with local news media and residents. Opening of the community 

information center. 

7. LNO: Conducted operation agency calls. Conducted city relations communications 

calls with involved cities. Handled external information requests from external 

agency reps. Developing list of impacted business in Vernon/Maywood county for 

UCs. 

8. Tomorrow Ops: Continue outdoor cleanup activities on impacted proprieties in prep 

for cleaning. ACAT assessments of remaining 2 parcels. Final approval of outdoor 

cleanup activities for 6 parcels. Potential indoor cleaning of properties. 
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